COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/13/2007

ESTIMATE SUMMARY 07:12:27
CONTID: C15109 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15109-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 77.0 DAYS TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
Smith Fork Bridge PERCENT TIME: 24.92 ORIG TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
PROJECT NO: BR 092A-019
Smith Fork Bridge
NAME OF ROAD: 092A
PROJECT COUNTIES: DELTA
CONTRACTOR:
AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 03/13/2007 DATE TIME STARTED 12/27/2006
225 UNION BLVD. SUITE 500 DATE LET 11/30/2006 DATE WORK BEGAN  02/21/2007
DATE AWARDED 12/05/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/27/2006 DATE ACCEPTED
LAKEWOOD CO 80228 303-795-2582 DATE NOTICE TO PROCEED 12/27/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,128,479.75 PARTICIPATING $ 77,996.75 $ 77,996.75
AWARD PROJECT AMT: ¢ 1,047,081.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 6.91% TOTAL EARNINGS 77,996.75 77,996.75
FUNDS AVAILABLE: $ 1,050,483.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 77,996.75 77,996.75
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,688.90 -1,688.90
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 76,307.85 76,307.85
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 76,307.85 76,307.85
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 76,307.85
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CONTID: C15109 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15109-BID ESTIMATE RUN 03/13/2007
PROJECT: BR 092A-019 ESTIMATE NO: 0001 07:12:27

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210-04010 ADJUST MANHOLE 4.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0065 210-04050 ADJUST VALVE BOX 3.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0070 212-00006 SEEDING (NATIVE) 0.180 0.000
ACRE 0.000 0.00
13,000.00000 0.000 0.00
0075 213-00004 MULCHING (WEED FREE STRAW) 0.180 0.000
ACRE 0.000 0.00
14,000.00000 0.000 0.00
0080 213-00061 MULCH TACKIFIER 18.000 0.000
1B 0.000 0.00
25.00000 0.000 0.00
0085 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) 130.000 0.000
SY 0.000 0.00
18.00000 0.000 0.00
0090 304-06007 AGGREGATE BASE COURSE (CLASS 6) 531.000 0.000
cy 0.000 0.00
45.00000 0.000 0.00
0095 304-07000 AGGREGATE BASE COURSE (CLASS 7) 53.000 0.000
TON 0.000 0.00
40.00000 0.000 0.00
0100 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 10.000 0.000
TON 0.000 0.00
695.00000 0.000 0.00
0105 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 517.000 0.000
TON 0.000 0.00
125.00000 0.000 0.00
0110 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 32.000 0.000
TON 0.000 0.00
900.00000 0.000 0.00



CONTID: C15109 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15109-BID ESTIMATE RUN 03/13/2007
PROJECT: BR 092A-019 ESTIMATE NO: 0001 07:12:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 545.000 0.000
GAL 0.000 0.00
9.00000 0.000 0.00
0120 506-00224 RIPRAP (24 INCH) 50.000 0.000
cY 0.000 0.00
85.00000 0.000 0.00
0125 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 250.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0130 606-02005 END ANCHORAGE (FLARED) 4.000 0.000
EACH 0.000 0.00
2,400.00000 0.000 0.00
0135 607-11525 FENCE (PLASTIC) 1,000.000 0.000
LF 430.000 1,290.00
3.00000 430.000 1,290.00
0140 612-00001 DELINEATOR (TYPE I) 6.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0145 612-00003 DELINEATOR (TYPE III) 2.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0150 625-00000 CONSTRUCTION SURVEYING 0.500 0.000
LS 0.000 0.00
18,000.00000 0.000 0.00
0155 626-00000 MOBILIZATION 0.500 0.000
LS 0.062 10,850.00
175,000.00000 0.062 10,850.00
0160 627-00001 PAVEMENT MARKING PAINT 6.500 0.000
GAL 0.000 0.00
1,100.00000 0.000 0.00
0165 630-00000 FLAGGING 2,000.000 0.000
HOUR 50.000 1,250.00

25.00000 50.000 1,250.00



CONTID: C15109 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 15109-BID ESTIMATE RUN 03/13/2007
PROJECT: BR 092A-019 ESTIMATE NO: 0001 07:12:27

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-00007 TRAFFIC CONTROL INSPECTION 50.000 0.000
DAY 1.000 155.00
155.00000 1.000 155.00
0175 630-00012 TRAFFIC CONTROL MANAGEMENT 100.000 0.000
DAY 3.000 1,545.00
515.00000 3.000 1,545.00
0180 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0185 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 40.000 0.000
EACH 1.000 25.00
25.00000 1.000 25.00
0190 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 8.000 0.000
EACH 4.000 100.00
25.00000 4.000 100.00
0195 630-80359 PORTABLE MESSAGE SIGN PANEL 200.000 0.000
DAY 20.000 1,300.00
65.00000 20.000 1,300.00
0200 630-80360 DRUM CHANNELIZING DEVICE 20.000 0.000
EACH 5.000 125.00
25.00000 5.000 125.00
0205 630-80370 CONCRETE BARRIER (TEMPORARY) 200.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0210 630-80380 TRAFFIC CONE 50.000 0.000
EACH 10.000 65.00
6.50000 10.000 65.00
0215 630-86800 TRAFFIC SIGNAL (TEMPORARY) 2.000 0.000
L S 0.000 0.00
9,000.00000 0.000 0.00
0220 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00



CONTID: C15109 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15109-BID ESTIMATE RUN 03/13/2007
PROJECT: BR 092A-019 ESTIMATE NO: 0001 07:12:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 700-70016 F/A FUEL COST ADJUSTMENT 5,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70022 F/A OJT COLORADO TRAINING PROGRAM 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70023 F/A ON-THE-JOB TRAINEE 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70025 F/A QUALITY INCENTIVE PAYMENT 3,550.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 551,898.75 $ 19,916.75 % 19,916.75

CAT NO0300 STRUCTURES

0255 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
30,000.00000 0.000 0.00
0260 206-00000 STRUCTURE EXCAVATION 496.000 0.000
cYy 0.000 0.00
50.00000 0.000 0.00
0265 206-00100 STRUCTURE BACKFILL (CLASS 1) 857.000 0.000
cY 0.000 0.00
65.00000 0.000 0.00
0270 206-01781 SHORING (AREA 1) 1.000 0.000
LS 0.000 0.00

30,000.00000 0.000 0.00
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PCN: 15109-BID ESTIMATE RUN 03/13/2007
PROJECT: BR 092A-019 ESTIMATE NO: 0001 07:12:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0275 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
0280 250-00050 MONITORING TECHNICIAN 40.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0285 250-00110 HEALTH AND SAFETY OFFICER 20.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0290 250-00120 MATERIAL SAMPLING AND DELIVERY 5.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0295 518-00106 WATERSTOP (6 INCH) 177.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0300 601-03030 CONCRETE CLASS D (BOX CULVERT) 201.000 0.000
cY 0.000 0.00
680.00000 0.000 0.00
0305 601-03050 CONCRETE CLASS D (WALL) 151.000 0.000
cy 0.000 0.00
695.00000 0.000 0.00
0310 602-00000 REINFORCING STEEL 41,935.000 0.000
1B 0.000 0.00
1.00000 0.000 0.00
0315 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
LS 1.000 18,000.00
18,000.00000 1.000 18,000.00
0320 626-00000 MOBILIZATION 0.500 0.000
LS 0.062 10,850.00
175,000.00000 0.062 10,850.00

CAT 0300 CURRENT AMT $ 547,351.00 $ 28,850.00$ 28,850.00
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PCN: 15109-BID ESTIMATE RUN 03/13/2007
PROJECT : BR 092A-019 ESTIMATE NO: 0001 07:12:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0325 620-00001 FIELD OFFICE (CLASS 1) 1.000 0.000
EACH 1.000 13,500.00
13,500.00000 1.000 13,500.00
0330 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 14,200.00
14,200.00000 1.000 14,200.00
0335 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 1,530.00
1,530.00000 1.000 1,530.00
CAT 0400 CURRENT AMT § 29,230.00 $ 29,230.00 8 29,230.00
PROJECT TOTAL CURRENT AMT § 1,128,479.75 § 77,996.75 $ 77,996.75



